

Communication

Date 2July2026

TeamID SWTID-2026-9346

ProjectName Voice--Based--Concept--Understanding--Analyzer

MaximumMarks 1Mark

CommunicationPlan:

Effectivecommunicationisessentialforasuccessfulprojectdemonstration.Thisdocumentoutlinesthe communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communicati on Type	Frequenc y	Channel / Tool	Participants	Purpose
1	TeamStandup	Daily	WhatsApp Group	AllTeamMembers	Discussdailyprogress, assign tasks, and track ongoing work.
2	ProgressUpdate	Weekly	GoogleMe et	Nikhil Kumar(Team Leader), Gourav, Keshav, Yash Rao,Sachin Kumar	Review completed tasks, monitorprojectmileston es, andplanupcomingwork.
3	Issue/Bug Discussion	AsNeeded	WhatsApp &GoogleM eet	Developers (Gourav, Nikhil	Resolve coding issues, integration problems, and testing bugs.
4	StakeholderReview	Bi-Weekly	GoogleMe et	TeamMembers & Project Guide	Presentprojectprogre ss, receive feedback, and implement suggested improvements.
5	FinalDemo Rehearsal	Once	GoogleMe et	AllTeamMembers	Practicethefinalproject presentation and assign demonstration responsibilities.
6	Documentation &Submission Review	BeforeFinal Submissio n	GoogleDo cs &WhatsApp p	Gourav, Sachin	Review project documentation, verify reports, and ensure successful submission.

S. No	Challenge Faced	Resolution/Action Taken
1	Tight project timeline (26 June – 2 July) with multiple development tasks.	Daily stand-up meetings and proper task prioritization by the Team Leader helped complete the project on schedule.
2	Integration issues between the user interface, speech processing,	Regular discussions between Anushika, Amritansh, Sanjana and Kirti helped identify and resolve integration issues quickly.

S. No	Challenge Faced	Resolution/Action Taken
	and scoring modules.	
3	Uneven technical expertise among team members.	Critical development tasks were handled by experienced members, while supporting members contributed to documentation, report generation, and module assistance to ensure timely completion.

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution/Action Taken
1	Managing the project within the short development timeline (26 June – 2 July).	Daily communication, task prioritization, and continuous progress tracking helped the team complete the project on time.
2	Integrating different modules such as the user interface, speech processing, and scoring engine.	Regular discussions and collaborative debugging sessions ensured successful integration of all project components.
3	Uneven distribution of technical tasks due to varying levels of expertise among team members.	The Team Leader redistributed critical tasks to experienced members, while other members contributed to documentation, testing, and supporting activities to ensure timely project completion.